

Decisive advisory for
complex infrastructure.



Capability Statement

Advisory partner to government, asset owners and builders across complex projects.

Speak directly with a director. Our advice is grounded in experience, with senior expertise where projects need it most.

We bring together project controls, commercial acumen and practical delivery experience to give clients a clear view of project performance, emerging risk and the decisions required to protect successful outcomes.

Our support spans the project lifecycle, from development, procurement and tendering through to mobilisation, delivery, assurance, recovery and dispute avoidance.

We can address a specific project issue, undertake an independent review, strengthen project controls or embed experienced specialists within a client or delivery team.

Our approach is independent and evidence-based. We test forecasts and assumptions against the contract, program and realities of delivery, giving decision-makers the clarity to act early and with confidence.

Sectors we serve



Energy



Buildings




Utilities



Water



Roads & Rail





What we deliver

AMN provides integrated advisory support across project controls, commercial management and technology, helping clients understand project performance, manage risk and make informed decisions throughout the delivery lifecycle.

Project Controls & Assurance Services

We provide integrated project controls across program, cost, risk and performance, giving clients a reliable view of current performance and forecast outcomes. Our assurance capability connects project reporting with field-based evidence to identify emerging schedule, cost, risk and quality issues early.

Commercial Advisory

Our commercial advisory expertise spans procurement, contracting and project delivery, from commercial strategy and contract negotiation through to variations, claims and dispute avoidance. By connecting commercial advice with project controls and delivery evidence, we help clients protect their position and pursue practical outcomes.

Technology

We are developing a technology-enabled advisory capability for infrastructure delivery, helping project teams interrogate complex program, contract, risk and commercial information more efficiently. Technology is combined with experienced professional judgement, appropriate governance and human review to support practical, evidence-based decision-making.



AMN Leadership



Alan Neverov

[LinkedIn](#)

Project Controls & Assurance

Alan is an infrastructure project controls and advisory specialist with experience across major energy, transport, roads, water and civil infrastructure programs. His expertise spans planning and scheduling, program assurance, critical path analysis and executive reporting.

AMN was built on his vision to provide direct access to senior, independent advice, connecting project performance with the commercial and strategic decisions required at leadership level.



Karthik Murugan

[LinkedIn](#)

Technology

Karthik is a senior data and artificial intelligence leader with more than 15 years of experience delivering data, cloud and AI solutions across complex organisations and public-sector environments.

At AMN he leads the development of a technology-enabled advisory capability for infrastructure, working with project controls and commercial teams to ensure technology is practical, secure and grounded in real project workflows.

“ Understand the issue. Test the evidence.
Define the action. Monitor the outcome.”

How we work

Our approach keeps advice focused on the decisions that matter, from establishing the current position through to implementing and monitoring the response.

01 Engage & Define

We establish the client's objectives, delivery environment and key concerns, then define a focused scope, required information and expected outcomes.

02 Assess & Diagnose

We review the available evidence, test the quality of information and challenge assumptions to identify the underlying causes and consequences of the issue.

03 Advise & Prioritise

We provide a clear view of the current position, emerging risks and available options, prioritising recommendations by urgency and commercial impact.

04 Implement & Monitor

Where required, we support implementation, monitor performance and adjust the response as project conditions change.

Case Studies



01

Lower Molonglo Water Quality Control Centre

/ Canberra, ACT
/ Seymour Whyte Construction
/ Icon Water

Ongoing project planning support to help the delivery team understand the project's commercial position.

02

HumeLink West



/ Regional NSW
/ Transgrid


AMN provided site surveillance assurance for Transgrid on HumeLink West, using direct site observations to verify actual performance and give the project team an evidence-based view of progress.

03

Keilor Terminal Station

/ Melbourne, Victoria

Commercial advisory across early contractor involvement, commercial offers, cost estimates and delivery planning.



04

Project EnergyConnect

/ Regional NSW

Forensic delay analysis with intent to quantify impact of change on delivery, whilst coaching delivery teams in project control principles.



Company

AMN Infrastructure Consulting
ABN 34 671 899 460

Head Office

Level 17, 123 Pitt Street
Sydney, NSW 2000, Australia

☎ (02) 7267 4004

✉ info@amn-infrastructure.com.au

🌐 amn-infrastructure.com.au